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ESTIMATE RUN 08/28/2018

ESTIMATE SUMMARY 14:22:46

CONTID: C21201         ESTIMATE NO: 0001 PROG 2005

PCN: 21201-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 PARACHUTE WEST PERCENT TIME:

PROJECT NO: NHPP0701-239                  

I-70 PARACHUTE WEST

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,736,218.91 PARTICIPATING $ $ 373,513.56

AWARD PROJECT AMT: 5,047,326.12 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,595.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

23.93

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6.51%

5,362,705.35

373,513.56

373,513.56

364,918.15

$

$

$

$

373,513.56

0.00

373,513.56

0.00

373,513.56

-8,595.41

0.00

364,918.15

0.00

AMOUNT DUE 364,918.15 364,918.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 364,918.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

28.0 TIME ALLOW: 11/15/2018 ??:??:??

ORIG TIME ALLOW: 11/15/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/22/2018

07/22/2018

08/18/2018

04/19/2018

05/15/2018

06/05/2018

07/22/2018
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PCN: 21201-BID    ESTIMATE RUN 08/28/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

199,176.000

SY  

1.40000

0010 Removal of Portions of Present Structure 0.000

0.000

202-00500  
 

0.000.000

0.00

19.000

EACH

1,300.00000

0015 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

8.000

EACH

310.00000

0020 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

12,725.000

LF  

2.65000

0025 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

71.000

EACH

325.00000

0030 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

91.00000

0035 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

85.00000

0040 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

97.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

60.000

HOUR

325.00000

0050 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

31.00000

0055 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,343.000

TON 

31.35000



CONTID: C21201         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21201-BID    ESTIMATE RUN 08/28/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

50.000

TON 

225.00000

0065 Hot Mix Asphalt (Grading SX) (100) 0.000

2,795.840

403-34801  
 

145,383.682,795.840

145,383.68

44,655.000

TON 

52.00000

0070 Asphalt Cement Performance Grade (PG 76-28) 0.000

0.000

411-03345  
 

0.000.000

0.00

1,776.000

TON 

350.00000

0075 Asphalt Cement Performance Grade (PG 64-22) 0.000

156.850

411-03354  
 

45,486.50156.850

45,486.50

989.000

TON 

290.00000

0080 Emulsified Asphalt (Slow-Setting) 0.000

600.000

411-10255  
 

2,100.00600.000

2,100.00

17,125.000

GAL 

3.50000

0085 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

304.000

LF  

15.70000

0090 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

10.000

CY  

4,500.00000

0095 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

760.000

LB  

5.00000

0100 Guardrail Type 3 (6-3 Post Spacing) (31 IN. MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

12,725.000

LF  

19.40000

0105 End Anchorage Type 3D (31 IN. MGS) 0.000

0.000

606-01340  
 

0.000.000

0.00

22.000

EACH

1,460.00000

0110 Transition Type 3G (31 IN. MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

12.000

EACH

2,575.00000
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PCN: 21201-BID    ESTIMATE RUN 08/28/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Transition Type 3H (31 IN. MGS) 0.000

0.000

606-01380  
 

0.000.000

0.00

7.000

EACH

1,275.00000

0120 Median Terminal (31 IN. MGS) 0.000

0.000

606-01460  
 

0.000.000

0.00

3.000

EACH

5,200.00000

0125 End Anchorage (Nonflared) (31 IN. MGS) 0.000

0.000

606-02003  
 

0.000.000

0.00

7.000

EACH

2,755.00000

0130 End Anchorage (Flared) (31 IN. MGS) 0.000

0.000

606-02005  
 

0.000.000

0.00

20.000

EACH

2,240.00000

0135 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

34,112.000

LF  

0.22000

0140 Construction Surveying (Hourly) 0.000

3.500

625-00001  
 

525.003.500

525.00

40.000

HOUR

150.00000

0145 Mobilization 0.000

0.250

626-00000  
 

87,000.000.250

87,000.00

1.000

L S 

348,000.00000

0150 Public Information Services (Tier III) 0.000

0.250

626-01103  
 

3,750.000.250

3,750.00

1.000

L S 

15,000.00000

0155 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

632.000

GAL 

81.00000

0160 Pavement Marking Paint (High Build) 0.000

90.540

627-00013  
 

4,594.9190.540

4,594.91

1,696.000

GAL 

50.75000

0165 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

7,093.000

SF  

11.30000
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PCN: 21201-BID    ESTIMATE RUN 08/28/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Flagging 0.000

97.000

630-00000  
 

2,619.0097.000

2,619.00

1,250.000

HOUR

27.00000

0175 Traffic Control Inspection 0.000

3.000

630-00007  
 

900.003.000

900.00

30.000

DAY 

300.00000

0180 Traffic Control Management 0.000

13.000

630-00012  
 

19,500.0013.000

19,500.00

70.000

DAY 

1,500.00000

0185 Construction Traffic Sign (Panel Size A) 0.000

14.000

630-80341  
 

140.0014.000

140.00

136.000

EACH

10.00000

0190 Construction Traffic Sign (Panel Size B) 0.000

43.500

630-80342  
 

652.5043.500

652.50

188.000

EACH

15.00000

0195 Vertical Panel 0.000

30.000

630-80350  
 

300.0030.000

300.00

460.000

EACH

10.00000

0200 Portable Message Sign Panel 0.000

1.000

630-80355  
 

6,500.001.000

6,500.00

2.000

EACH

6,500.00000

0205 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

1,550.001.000

1,550.00

4.000

EACH

1,550.00000

0210 Drum Channelizing Device 0.000

22.500

630-80360  
 

225.0022.500

225.00

200.000

EACH

10.00000

0215 Drum Channelizing Device (With Light) (Steady Burn) 0.000

5.000

630-80364  
 

100.005.000

100.00

160.000

EACH

20.00000

0220 Portable Traffic Speed Monitor 0.000

1.000

630-80367  
 

3,000.001.000

3,000.00

2.000

EACH

3,000.00000
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PCN: 21201-BID    ESTIMATE RUN 08/28/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

1,250.000

LF  

42.00000

0230 Traffic Cone 0.000

125.000

630-80380  
 

125.00125.000

125.00

360.000

EACH

1.00000

0235 Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

120.000

DAY 

11.00000

0240 Mobile Attenuator 0.000

13.000

630-85041  
 

7,800.0013.000

7,800.00

70.000

DAY 

600.00000

0244 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

55,300.000

F A 

1.00000

0250 F/A Partnering 0.000

3,200.000

700-70011  
 

3,200.003,200.000

3,200.00

3,200.000

F A 

1.00000

0255 F/A Fuel Cost Adjustment 0.000

1,571.050

700-70016  
 

1,571.051,571.050

1,571.05

5,000.000

F A 

1.00000

0260 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0265 F/A Asphalt Cement Cost Adjustment 0.000

16,190.920

700-70019  
 

16,190.9216,190.920

16,190.92

16,190.920

F A 

1.00000

0270 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,000.000

F A 

1.00000
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PCN: 21201-BID    ESTIMATE RUN 08/28/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0460 Const Surveying CO No. 3 MCR LI No. 1 0.000

1.000

625-00000  
 

5,300.001.000

5,300.00

1.000

L S 

5,300.00000

CAT 358,513.56358,513.565,157,251.46CURRENT AMT0200 $ $ $

CAT NO0201 CULVERT REPAIRS 

0285 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

2,100.00000

0290 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

97.00000

0295 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

31.00000

0300 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

10.00000

0305 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

12.000

EACH

16.00000

0310 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

500.00000

0315 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

52.00000

0320 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

125.00000
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PCN: 21201-BID    ESTIMATE RUN 08/28/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:46

CUMULATIVE
AMOUNT

CAT NO0201 CULVERT REPAIRS 

0325 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

4.000

HOUR

63.00000

0330 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.330

ACRE

3,000.00000

0335 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.330

ACRE

6,000.00000

0340 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,586.000

SY  

2.50000

0345 Concrete Class B (Wall) 0.000

0.000

601-01050  
 

0.000.000

0.00

28.000

CY  

1,500.00000

0350 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

1,475.000

LB  

2.15000

0355 Annular Space Grouting 0.000

0.000

603-00001  
 

0.000.000

0.00

242.000

CY  

450.00000

0360 Culvert Lining (48 Inch) (Slip) 0.000

0.000

603-00048  
 

0.000.000

0.00

472.000

LF  

380.00000

0365 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

120.000

LF  

10.00000

0370 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 0.000.00360,100.25CURRENT AMT0201 $ $ $
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PCN: 21201-BID    ESTIMATE RUN 08/28/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:46

CUMULATIVE
AMOUNT

CAT NO0300 STR G-04-AI 

0375 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

230.000

LF  

4.60000

0380 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

5,796.000

LB  

2.75000

CAT 0.000.0016,997.00CURRENT AMT0300 $ $ $

CAT NO0301 STR G-04-AJ 

0385 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

230.000

LF  

4.60000

0390 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

5,796.000

LB  

2.75000

CAT 0.000.0016,997.00CURRENT AMT0301 $ $ $

CAT NO0302 STR G-04-AO 

0395 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

388.000

LF  

4.60000

0400 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

9,778.000

LB  

2.75000

0405 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

7,500.000

F A 

1.00000

CAT 0.000.0036,174.30CURRENT AMT0302 $ $ $

CAT NO0303 STR G-08-AP 

0410 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

396.000

LF  

4.60000

0415 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

9,980.000

LB  

2.75000
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PCN: 21201-BID    ESTIMATE RUN 08/28/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:46

CUMULATIVE
AMOUNT

CAT NO0303 STR G-08-AP 

0420 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

7,500.000

F A 

1.00000

CAT 0.000.0036,766.60CURRENT AMT0303 $ $ $

CAT NO0304 STR G-04-BC 

0425 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

299.000

LF  

4.60000

0430 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

7,536.000

LB  

2.75000

CAT 0.000.0022,099.40CURRENT AMT0304 $ $ $

CAT NO0305 STR G-04-BD 

0435 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

309.000

LF  

4.60000

0440 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

7,786.000

LB  

2.75000

CAT 0.000.0022,832.90CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 Field Office (Class 2) 0.000

0.250

620-00002  
 

8,750.000.250

8,750.00

1.000

EACH

35,000.00000

0450 Field Laboratory (Class 2) 0.000

0.250

620-00012  
 

6,250.000.250

6,250.00

1.000

EACH

25,000.00000

0455 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

2.000

EACH

3,500.00000

CAT 15,000.0015,000.0067,000.00CURRENT AMT0400 $ $ $

$ 373,513.56373,513.56$5,736,218.91$CURRENT AMTPROJECT TOTAL


